

L-N/LBT Planning Meeting
April 7, 2016 8:00 MST (17:00 CDT)

1. I-6
 - a. Title = HWS alignment + loop (SX)
 - b. Dates = 11-26 April
 - c. Who, where, when
 - d. LBT support required
 - e. Potential Issues
 - i. Cable damage to AUX cryostat cables (IT #5932); could LN be similarly impacted?
 - ii. Mask exchange required during I6
 - f. Other?
2. I-9
 - a. Title = Annular Mirror alignment
 - b. Dates = 4-11 May
 - c. Bedroom crunch near the end (with ARGOS, but LN team decreases (?))
 - d. Other?
3. I-8
 - a. Title = HWS alignment + loop (DX)
 - b. Dates = 26-May to 09-June
 - c. FastLink connection to AdSec (IT #5275)
 - d. On-site discussion of guiding and acquisition during the visit (?)
 - e. Other?
4. I-10
 - a. Title = Cryostat + Instrument Verification
 - b. Dates = 10-21 June
5. I-11
 - a. Are the requested dates still: 22-Sep to 02-Oct
 - b. Title = Installation on the telescope
 - c. Other?
6. AOB
7. Next telecon date