

L-N/LBT Regular Teleconference

October 7, 2015

17:00 CEST (08:00 MST)

1. Plans for I2
 - a. Crane operations at Base Camp week of 19-23 Oct.
 - b. Shipping status – Revised Date and Port estimates?
 - c. Who is coming when?
 - d. Coordination with LUCI – Notes from 05.oct.2015 joint telecon
 - e. UIAP status
 - f. Power and cooling in the mountain lab
 - g. Bolts
 - h. Other LBT Readiness topics: gallery, food, He cylinders

 2. Other Topics (if time permits)
 - a. ICD release
 - b. Follow-up from 19.jun.2015 PAE doc revisions (A34 – A41?)
 - c. Preliminary planning for I3
 - d. Recommendation to: “before the end of 2015 ... prepare a ... development plan spanning to the end of Early Science”
 - e. Board resolution re possible upgrade paths after Lean-MCAO

 3. Date of next teleconference
-