

L-N/LBT Regular Teleconference

August 13, 2015

17:00 CEST (08:00 MST)

1. Plans for I2 (Receipt of Instrument and Bench Installation Dry-Run)
 - a. Shipping status
 - b. Gant Chart
 - i. Is version 3 (from April 2015) still the most recent?
 - ii. Changes from emails:
 1. The 2 big lifts are (both Mondays) 16th and 23rd Nov.
 2. I2 extended one day to the 25th
 - c. Safety (e.g., safety briefing)
 2. LBT Readiness for I2
 - a. RH list-of-6 (+DA response): roof, gallery, UIAP, lab, bolts, ports
 - b. Food issue
 - c. Cleanliness of the mountain lab
 - d. WL comms re He cylinders
 - e. LBT staff required (crane op and full crew on 16 & 23; other?)
 3. PAE Action Item Review
 - a. Decision to freeze ICD with TBD items re IT (see notes on wiki)
Next = "before commissioning starts around middle of 2016 (issue 5.0)."
 - b. A.I. review: A7, A13, A25, + other selected items.
 - c. Follow-up from 19.jun.2014 PAE doc revisions (A34 – A41?)
 - d. Recommendation to: "before the end of 2015 ... prepare a ...
development plan spanning to the end of Early Science"
-

If time permits:

1. Plans for response to Board Motion 2015.03.15 (Deadline 27-sep-2015)
2. PAE action items not covered above.
3. Date of next teleconference

Background material for this meeting can be found on the LN wiki at LBT:
<http://wiki.lbto.org/bin/view/Instrumentation/LnLNPaePage>