

## L-N/LBT Regular Teleconference

September 17, 2015

17:00 CEST (08:00 MST)

1. Update from LBT on the state of the two Adaptive Secondary Mirrors.
2. Plans for I2
  - a. Crane operations at Base Camp week of 26-30 Oct.
  - b. Shipping status – Revised Date and Port estimates?
  - c. Customs contact person (Stephaie Enzesberger)
  - d. Gant Chart (Version 4 received 14aug2015)
  - e. Who is coming when? (8 persons 8-Nov + WL on 10-Nov)
  - f. Coordination with LUCI
    - i. Impact of the AdSec failure on November daytime schedule
    - ii. Proposal for an integrated schedule (+Videocon 24sep2015)
  - g. UIAP review  
<http://wiki.lbto.org/bin/view/Instrumentation/LnUiapPage>
  - h. Power and cooling in the mountain lab
  - i. Other LBT Readiness topics: roof, gallery, bolts, ports, food, He cylinders
3. Other Topics (if time permits)
  - a. ICD release
  - b. PAE action item review: A7, A18, + other selected items.
  - c. Follow-up from 19.jun.2014 PAE doc revisions (A34 – A41?)
  - d. Preliminary planning for I3
  - e. Recommendation to: “before the end of 2015 ... prepare a ... development plan spanning to the end of Early Science”
  - f. Board resolution re possible upgrade paths after Lean-MCAO
4. Date of next teleconference

---

Background material for this meeting can be found on the LN wiki at LBT:

<http://wiki.lbto.org/bin/view/Instrumentation/LnLNPaPage>