

L-N/LBT Planning Meeting
May 23, 2016 7:30 MST (14:30 CDT)

1. I-8
 - a. Title = *HWS Sensor DX Alignment & loop DX*
 - b. Dates = 26-May to 09-June
 - c. Who = Carmello, Tom, Jürgen, and Kalyan
 - d. FastLink connection to AdSec (IT #5975)
 - e. On-site discussion of guiding and acquisition during the visit
 - f. Other?
2. Service Connections on the Instrument platform
 - a. Power cables
 - b. Cooling hoses
 - c. Fiber connections (for dedicated fibers)
 - d. Fiber connections (for ethernet)
3. I-10
 - a. Title = *Cryostat + Instrument Verification*
 - b. Dates = 10-21 June
 - c. Who, when, where?
4. I-11
 - a. Dates are TBD; will be discussed during CV visit to Hd (starts 30-May-2016)
 - b. Title = *Installation on the telescope*
 - c. Other?
5. AOB
6. Next telecon date