

L-N/LBT End-of-I2 Follow-up (and Planning Future Visits) Meeting

November 23, 2015

15:00 MST

1. I2 (Nov 2015)
 - a. Review progress
 - b. Any lessons learned or concerns?
 2. I3 (Jan 2016)
 - a. Who/when/where
 - b. Telecon 03-dec-2015 8:30 MST
 - c. Co-existence with DX AdSec work
 3. I4-to-I11 (Feb-Jul 2016)
 - a. Review dates
 - i. Summer shutdown?
 - ii. Bright time?
 4. Commissioning Plan (Aug 2016 – X)
 - a. When is the first run?
 - b. We never reviewed the plan at PAE. Should we now?
-

Background material appears on the twiki:

<http://wiki.lbto.org/bin/view/Instrumentation/LnLabAivPage>