

## **L-N/LBT Regular Teleconference**

October 29, 2015

16:30 CEST (08:30 MST)

1. Review the I2 Plan Document (dated 26-oct-2015)
2. Other Plans for I2 (if not covered as part of I2 plan discussion)
  - a. Balancing of the telescope
    - i. Will balancing be prepared (=moving steel) before I2?
    - ii. Is dynamic balancing sufficient after preparation? It was considered so before - are there new insights?
    - iii. time estimates
  - b. Bolts: when will they be installed?
  - c. UIAP plans
    - i. Will the UIAPs be installed on the telescope before I2?
    - ii. Will we have the parking structure?
    - iii. Will the LN cover have to be removed in order to complete the railings?
  - d. Forklift: Is the existing forklift sufficient for unpacking?
  - e. Access to the lab: a quick follow-up on potential restrictions due to the AdSecs, mentioned in previous videocons. Can we proceed as planned?
  - f. Handover times
3. Date of next teleconference

---

The story board and other background material are posted here on the twiki:

<http://wiki.lbto.org/bin/view/Instrumentation/LnLabAivPage>