

L-N/LBT Planning Meeting

February 2, 2016

08:30 MST (16:30 CET)

1. I3 recap

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/i3blog01feb2016.pdf>

2. I4/I5 planning

a. Storyboard

http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/I4-I5_storyboard.pdf

b. Clean room logistics

i. AdSec status

ii. AGW + LUCI-1 servicing (see 27jan LUCI minutes)

iii. Services required for LN

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/tb25jan2016emailReSerevices.pdf>

c. WiFi discussion

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/dsFbWifiExchngJan2016.pdf>

d. LBT support required

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/tbSbCover30jan2016.pdf>

3. If time permits:

a. I6-I10

b. I11

c. Commissioning plan

More background material can be found on the wiki:

<http://wiki.lbto.org/bin/view/Instrumentation/LnLabAivPage>

Minutes from previous meetings can be found here (user=linc, pw=nirvana):

<http://www.u.arizona.edu/~aconrad/projects/linc/regMtgs/>