

L-N/LBT I-11 Planning Meeting
Aug 11, 2016 8:00 MST (17:00 CDST)
Version 3 (last updated 11-Aug-2016)

1. Dates of Visit: Thursday, 15-Sep to Thursday, 29-Sep
http://wiki.lbto.org/pub/Instrumentation/Sep20bigLift/I11_V13.pdf
2. Who's coming:
Thomas B., Harald, Peter Biz, Florian, Werner, Tom H., Tobias M., Ralf-Rainer, Tobias A.
3. Planning Documents:
 - a. 12-point 29-July Email:
<http://wiki.lbto.org/pub/Instrumentation/Sep20bigLift/tbLnBigLiftMail29jul2016.pdf>
 - b. Story-Board:
<http://wiki.lbto.org/pub/Instrumentation/Sep20bigLift/I11-Storyboard.pdf>
4. Guiding and Acquisition
 - a. New personnel
 - b. Notes from 07mar2016 meeting (JH,TB,AC):
<http://wiki.lbto.org/bin/view/Instrumentation/LnAcqGuidingPage>
5. If not already covered:
 - a. Container choreography
 - b. Laser Tracker: Plans for practice run in early September.
 - c. Service Connections on the Instrument platform
 - i. Power cables
 - ii. Cooling hoses
 - iii. Fiber connections (for dedicated fibers)
 - iv. Fiber connections (for ethernet)
 - d. Fork lift availability
 - e. Request to expand shelving on 3-lower
6. AOB
7. Next telecon date