

## L-N/LBT Planning Meeting

January 19, 2016

08:30 MST (16:30 CET)

### 1. I3

#### a. Reports

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/lnI3report14jan2016.pdf>

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/lnI3report17jan2016.pdf>

[http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/Clean\\_Room\\_Setup.jpg](http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/Clean_Room_Setup.jpg)

#### b. Computers and Networks

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/rack15full17jan2016.pdf>

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/dsFbPortsThrd.pdf>

#### c. Clean Room Power

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/LN8101-02.pdf>

<http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/LN9101-02.pdf>

#### d. Plans

[http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/GWS\\_I3\\_11jan2016.pdf](http://wiki.lbto.org/pub/Instrumentation/LnLabAivPage/GWS_I3_11jan2016.pdf)

<http://calendar.lbto.org>

i. Mask exchange on 23-jan-2016

ii. Co-existence with DX AdSec work

iii. Mapping (+ Tom's visit)

### 2. I4/I5 planning

a. Who will be coming when

b. Clean room logistics

c. LBT support required

### 3. If time permits:

a. I6-I10

b. I11

c. Commissioning plan

More background material can be found on the wiki:

<http://wiki.lbto.org/bin/view/Instrumentation/LnLabAivPage>