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Plans and Routines, Bureaucratic Bargaining, 
and the Cuban Missile Crisis 

Timothy J. McKeown 
University of North Carolina 

Recent disclosures about the Cuban missile crisis suggest that organizational routines and plans 
did not significantly constrain U.S. government choices. Rather than constituting fixed barriers to 
innovation, routines and plans can be relatively plastic and subject to strategic alterations or mis- 
representations. Although this can be partly understood in terms of organizational processes, plans 
and routines are both a response to and the context for strategic interaction by organizational par- 
ticipants. I present evidence of this and suggest why decision makers may not plan even when 
planning is possible and why plans may not be implemented even when they already exist. 

If plans or routines govern much of what organizations do, then what governs 
their creation, adoption, and implementation? Without an account of their source, 
organization theories that are based on plans or routines can explain behavior 
only in the sense that they can cite the rules that govern observed action. While 
even this modest strategy is sometimes an advance over theories that empha- 
size calculation to the neglect of rule-governed behavior, a more satisfactory 
account requires empirical and theoretical treatment of the birth, persistence, 
and death of plans and routines. 

This article revisits terrain first explored by Graham Allison (1969, 1971) in 
an effort to improve our understanding of the role of routines and plans in the 
conduct of the United States and Soviet governments in the 1962 Cuban mis- 
sile crisis. This topic is attractive for several reasons. First, this crisis is the 
closest the world has ever come to thermonuclear war. Had U.S. troops invaded 
Cuba, they would have faced Soviet defenders armed with tactical missiles 
equipped with nuclear warheads. Any Soviet use of nuclear weapons against 
U.S. forces would almost certainly have led to general war. Second, the case is 
relatively well documented: in addition to the famous ExComm tapes (May and 
Zelikow 1997), declassification of the written record has been extensive. Third, 
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Allison has already established a strong case for the importance of organiza- 
tional routines in the crisis, as well as a theory of how governmental action is 
affected by organizational processes (his Model II). His accounts have long 
defined the terms of debate about the role of organizational routines, not just in 
the missile crisis, but in U.S. foreign policy making more generally. (A new 
edition of his 1971 book (Allison and Zelikow 1999) draws upon recently opened 
archival material to present a more complete and accurate historical account. 
However, its theoretical framework is little changed from the first edition.) Fourth, 
Allison's work has generally been viewed as a compelling basis for the argu- 
ment that bureaucratic factors play a central role in constraining governments' 
actions because the crisis is justifiably viewed as a least likely case for the 
importance of organizational routines (Eckstein 1975). If ever there were a sit- 
uation where the involvement of leaders would override the effects of organi- 
zational factors, this would be it. If routines and plans played a significant role 
in shaping behavior in this case, one can presume that their importance is highly 
general. 

This article makes two general points, one empirical and one theoretical. The 
empirical one is that a close examination of the evidence suggests that routines 
and plans did not closely constrain the U.S. response to the discovery of mis- 
siles in Cuba. This is so for several reasons. First, the amount of time that 
decision makers had to deal with the missile threat and to consider implement- 
ing countermeasures is much longer than commonly believed. Thus, a putative 
absence of plans and routines to deal with the threat in October 1962 raises the 
question of why such routines and plans were not developed as much as eigh- 
teen months earlier, when the first serious consideration of the possibility of 
Soviet offensive missiles in Cuba occurred within the executive branch of the 
U.S. government. Second, when decision makers found that they lacked plans 
to deal with this event as they desired, they obtained new plans or the modifi- 
cation of existing ones. This was done sufficiently quickly that new plans were 
available when the missiles were confirmed by aerial photography. Third, when 
leaders found plans and routines too constraining, they were able to override or 
evade them by personal interventions that either negated or "designed around" 
the obstacles created by the routines. 

The general theoretical point is that while circumventing routines may be 
costly, leaders may find it both feasible and attractive to do so. This can be 
understood in terms of two sets of processes. The first, ironically, includes the 
very Model II-style processes that are often taken as providing a foundation for 
a view of organizations as rigid and stereotyped in their behavior. A richer 
conception of organizational processes suggests that a rule-governed organiza- 
tion is nonetheless capable of considerable variety and flexibility in its re- 
sponses. The second set involves strategic interaction among organizational 
decision makers. Adherence to plans is cooperative behavior; defection is often 
costly, but sometimes worthwhile. In such a game, plans and routines matter 
not just because they might limit organizational responses, but because they 
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can be assets or liabilities in the bargaining, the bases for perceptions and po- 
sitions, and the objects of political contention. 

I discuss the U.S. government's response to the possibility of Soviet missiles 
in Cuba in terms of three puzzles. First, although the possibility that the U.S.S.R. 
would install offensive missiles in Cuba was recognized as early as April 1961 
and although it was realized that this would pose an extremely serious chal- 
lenge to the United States, planning to deal with this contingency was ex- 
tremely limited, and the operations of October 1962 bore little resemblance to 
those planned earlier. Second, although the planning had identified a U.S. re- 
sponse to a Soviet military provocation a blockade of Cuba-that response 
was deemed by decision makers to be extremely problematic, and they were 
dissatisfied with it. Nevertheless, planners did not search widely for a response 
that would avoid the problems associated with a blockade. Third, in the case of 
the air strike and the blockade, plans were produced, but they did not signifi- 
cantly constrain how these options were implemented. When leaders saw that 
implementing these plans would not produce the results that they wanted, they 
caused the plans and organizational behavior to be changed. In some cases 
they did this in a remarkably short period of time. 

If leaders can reorient agency behavior by intervening in agency planning, 
then what explains these interventions? I argue that their attempts to reshape 
plans were a mix of problem-solving behavior and "politics." The former arose 
in exactly the way Allison's Model II implies: when leaders wanted organiza- 
tions to perform actions that were not part of these organizations' repertoire, 
they caused organizational planning to be redirected to expand the repertoire. 
However, their interventions in turn were shaped by their broader political 
objectives. 

Plans and the Cuban Missile Crisis 

Allison's organizational process model treats government action as limited 
by the routines or plans that agencies use. Because action typically involves the 
implementation of complicated tasks requiring a significant degree of prepara- 
tion and coordination, the likelihood that a government will be able to impro- 
vise a successful response to an international crisis is taken to be low. An example 
that fits this theory well is the failed 1980 mission to rescue hostages held at 
the U.S. embassy in Tehran (Smith 1988). Failures to plan adequately and to 
train, rehearse, and "debug" mission procedures led to the failure of this highly 
risky mission, several deaths, and a humiliating defeat for the U.S. government. 
Although some of Allison's original examples of government behavior con- 
strained by routines or plans have not fared well upon further examination (Welch 
1992), subsequent revelations have also brought to light other instances of rou- 
tines shaping behaviors. In addition to their treatment of air strike planning, 
Allison and Zelikow (1999, 197-242) discuss several other instances on the 
U.S. and the Soviet sides. 
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Theoretical critiques of Allison began to appear right after the publication of 
the first edition of Essence of Decision (Art 1973; Ball 1974; Krasner 1972). 
The most relevant criticism is offered by Bendor and Hammond (1992), who 
argue that even a complete reliance on routines to govern behavior need not 
entail organizational responses that are rigid and limited in variety. Their argu- 
ment stresses how small numbers of simple decision rules can be combined 
and recombined to generate behavior of considerable complexity and variety. 
They criticize the notion that bounded rationality at the individual level por- 
tends bounded rationality for organizations, and they remind us that routines 
originally were viewed as aids to innovation because they ostensibly freed lead- 
ers from closely managing routine action (Simon 1947, 79-80, 88). 

While this criticism is accurate and constructive, it does not speak to an 
issue that lies at the heart of any attempt to explain organizational behavior in 
terms of routines or plans. If routines or plans are easy to create and to change, 
then explaining organizational behavior in terms of them will simply displace 
the analytical puzzle, not solve it. Why assume that it is difficult to create and 
change routines or plans if one has not tracked their evolution over a period 
long enough to assess claims of rigidity? 

Even if routines or plans are costly to create and change and they govern 
behavior effectively, a Model II argument is only plausible to the extent that it 
addresses the short run (Welch 1992, 124). In the long run routines can be 
developed or modified so that organizational capabilities evolve. If organiza- 
tions can forecast events, then they can prepare new routines for anticipated 
situations. (Indeed, this is a classic rationale for planning). The failure of orga- 
nizations to do this when they possess timely warning of future contingencies 
is not explained merely by noting that change is costly. At least some of the 
time it should be worth paying those costs, particularly when the anticipated 
contingency is highly threatening. 

When Allison first wrote, it seemed unproblematic to treat the missile crisis 
as very much a short-run phenomenon. Charles Hermann (1969, 36) offered 
what became a widely accepted judgment, that in comparison with other inter- 
national crises, the Cuban crisis was marked by unusually strong surprise, strong 
threat, and intense time pressure. If so, then it is understandable why U.S. de- 
cision makers would be constrained by their alleged inability to fashion novel 
responses in the short time supposedly available. 

Unfortunately, Hermann's assessment, though highly plausible based on the 
information available then, is wrong. Recognition of the necessity for prepar- 
ing a response to Soviet missiles in Cuba appeared on agency agendas well 
before October 1962. In fact, the very existence of the White House tapes is 
due to John Kennedy's anticipation that a crisis involving Cuba was likely to 
occur in the late summer of 1962. As recounted by his secretary, Evelyn Lin- 
coln, "During the time of the Bay of Pigs, there were certain people who said 
before that they were for the operation and after said they were against it. He 
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knew there was a crisis coming up with Cuba. So for history, he put in the tape 
recorder in order to take down the meetings" (Doyle 1999, 102). 

The Latest Evidence 

Anticipation, But No Planning 

There is the remote possibility of an attempt to convert Cuba into a Russian base for strate- 
gic attack on the United States. If this happens, we would have to consider military interven- 
tion (National Security Council 1961). 

-Interagency review, May 4, 1961 

What's lacking here is a real well thought out course of action, alternative courses of action 
(May and Zelikow 1997, 157). 

-Robert McNamara in the ExComm, October 18, 1962 

An organization that anticipates having to face a complicated, dangerous prob- 
lem and that is uncertain that it will cope with it well would normally be thought 
to have a strong motivation to engage in planning, rehearsal, and training. This 
point is relevant because the U.S. government did show some awareness of the 
possibility of the Soviets placing missiles or other offensive weapons in Cuba 
well before October 1962. 

Recently declassified documents show that finding Soviet ballistic missiles 
in Cuba was not as surprising as it was portrayed in such early accounts as 
Robert Kennedy's Thirteen Days (1969) or Theodore Sorensen's Kennedy (1965). 
Attorney General Robert Kennedy (1969, 23) started his narrative on October 
16, when he and President Kennedy learned of the Soviet missiles; Theodore 
Sorensen (1965, 667) began his account on September 6, when he met with 
Soviet Ambassador Dobrynin. It is now known that U.S. decision makers began 
discussing the possibility of Soviet missiles in Cuba and a blockade as a re- 
sponse long before then. As the above 1961 quotation shows, they viewed the 
contingency as unlikely, but they did not discount it entirely. The declassified 
record also reveals that the initial assessment of the blockade was to reject it as 
a response to a significant Soviet provocation. Consider, for example, this Feb- 
ruary 1961 discussion: 

Mr. Berle indicated that he had given considerable thought to the establishment of a naval 
blockade of Cuba as a weapon against the Castro regime. The matter of a naval blockade was 
then discussed. The Defense representative, Mr. Williams, reported that a blockade of Cuba 
was physically feasible. Such a blockade, to be effective, would require the stopping, board- 
ing and searching of all vessels destined to Cuba, regardless of flag. The opinion was ex- 
pressed by Mr. Williams that the Soviet Government would consider such treatment of its 
vessels as an act of war. He also stated that unless Cuba committed a unilateral aggression 
against the United States, the blockade of Cuban ports would in itself be considered an act of 
war and would violate two treaties to which we are a signator, including the Rio Treaty. 
Other aspects of a blockade were discussed, and Mr. Berle concluded that a blockade of 
ingress would create more problems for us than it would solve (Department of State 1961). 
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Here we witness Williams of the Department of Defense arguing that the block- 
ade probably would violate two treaties, and the State Department's Berle con- 
cluding that it would "create more problems . .. than it would solve." These 
views are typical of this period. Thus, the October 1962 blockade now seems 
remarkable in a way that it previously did not. Rather than being an inspired 
revision of an old plan in the face of a novel and extremely threatening situa- 
tion, it now appears to have been an option for meeting a dimly perceived 
threat that had been considered and reworked in a desultory and unenthusiastic 
fashion over an extended period. 

Well before the Soviet arms build-up began indeed, well before the Soviets 
had even established close relations with Castro President Eisenhower re- 
marked at the time of the 1959 decision to deploy Jupiter and Thor missiles to 
Italy and Turkey that such a move would be "provocative" toward the U.S.S.R. 
and equivalent to the Soviets installing missiles in Mexico or Cuba (Nash 1991, 
23). Someone quite close to John Kennedy was also thinking along these lines 
in the spring of 1962: Attorney General Robert Kennedy asked the Special 
Group (Augmented)' on March 22 what the U.S. government's reaction should 
be if the Soviets established a missile base in Cuba (National Security Council 
1962; McCone 1962). The timing of his query coincided with the Turkish and 
Italian bases for U.S. intermediate range ballistic missiles (IRBMs) becoming 
fully operational (Nash 1997, 103). 

Well before October 1962, officials had also discussed a blockade as a coun- 
termeasure to a strengthening Soviet military role in Cuba or a Soviet move 
against Berlin. The possibility of an Organization of American States blockade 
of arms shipments to Cuba in response to expanding Cuban military capabili- 
ties or a foreign military base there was raised by National Security Advisor 
Walt Rostow in April 1961, right after the Bay of Pigs invasion (Chang and 
Kornbluh 1992, 17). In April 1962, a CIA estimate of the effects of a "total 
blockade" of Cuba was requested by the Department of State (1 962a). On May 
1, 1962, the chairman of the Joint Chiefs of Staff received a report on the 
forces required to blockade Cuba, either as a response to a Soviet move against 
Berlin, or as a separate issue (Joint Chiefs of Staff 1962). This was part of a 
multi-agency assessment of a blockade completed in response to Robert Kennedy's 
March 22 request.2 

In an August 10 meeting with Secretary of State Dean Rusk, General Max- 
well Taylor, Advisor McGeorge Bundy, and Robert Kennedy, Director of Cen- 
tral Intelligence John McCone argued that the Soviets might install missiles in 
Cuba. Former intelligence official Dino Brugioni relates that Taylor told him 
that no one in the group was shocked at the idea and that it had already oc- 
curred to him and probably most of the policy makers, saying "It certainly had 
been discussed in the intelligence community and by military contingency- 

'This was the interagency group that managed covert operations against Castro. 
2An accompanying CIA study of the blockade option has been either lost or destroyed. 
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planning staffs." McCone continued to warn about Soviet missiles, but he did 
not call for a National Intelligence Estimate or discuss the issue with the United 
States Intelligence Board "as was his prerogative or, as some would say later, 
his duty" (Brugioni 1991, 96). 

Misgivings, But No Search 

A well-known theory of organizational decision making views it as strongly 
conditioned by the relationship between aspirations and achievements: when 
achievements are perceived to be falling short of aspirations, then a search for 
new alternatives is initiated; the search stops when an alternative that is "good 
enough" to attain aspirations is identified (Allison and Zelikow 1999, 171; Cy- 
ert and March 1963). What is remarkable about the blockade is that although 
decision makers repeatedly assessed it as an extremely problematic measure, 
this negative assessment did not spur a search for an alternative to the extant 
policy (e.g., covert action, diplomatic and economic isolation, and preparations 
for military intervention). 

Eleven days after the August 10 meeting, McCone, Rusk, McNamara, Mc- 
George Bundy, Taylor, and others discussed the appropriate U.S. response to 
the placement of Soviet MRBMs in Cuba.3 The policy makers considered the 
merits of imposing a partial or full blockade, but Rusk and Bundy expressed 
misgivings. Arguing for a "very definite interrelationship between Cuba and 
other trouble spots, such as Berlin," they "felt that a blockade of Cuba would 
automatically bring about a blockade of Berlin; that drastic action on a missile 
site or other military installation of the Soviets in Cuba would bring about 
similar action by the Soviets with respect to our bases and numerous missile 
sites, particularly [in] Turkey and southern Italy" (McAuliffe 1992, 21-22). 
McNamara favored sabotage and guerrilla warfare, while Robert Kennedy que- 
ried McCone about the possibility of provoking Cuban action against the U.S. 
base at Guantanamo, presumably to provide a pretext for U.S. military interven- 
tion. Bundy also expressed interest in covert operations but recognized that 
they would involve "a high degree of attribution" to the U.S. McCone tried to 
dampen their enthusiasm by mentioning the lack of success of previous covert 
actions and the likelihood that Cuban internal security would become even more 
formidable. 

McCone met with President Kennedy on August 22; they met again the next 
day in what has been described as a National Security Council meeting, this 
time accompanied by Rusk, McNamara, Roswell Gilpatric, Taylor, and Bundy. 
At both meetings McCone contended that the Soviets might be installing long- 
range missiles (McAuliffe 1992, 27-29). Although his view was not shared, he 

3McCone, Rusk, and McNamara inet on August 17, but little documentation has surfaced. Mc- 
Cone recorded that he stated that circumstantial evidence pointed to Soviet construction of offen- 
sive missile sites but that Rusk and McNamara disagreed (Chang and Kornbluh 1992, 353). 



1170 Timothy J McKeown 

induced the President to issue National Security Action Memorandum 181 (here- 
inafter NSAM 181), ordering a study of options that could be taken against an 
installation on Cuba capable of launching a nuclear attack against the U. S., as 
well as the implementation of Option B plus of Operation Mongoose4 "with all 
possible speed" (Chang and Kornbluh 1992, 61-62). The President also re- 
quested from McCone an analysis of the danger to the U. S. and the effect on 
Latin America of such missile installations (Cohn 1992, 221).5 None of these 
analyses is mentioned in the October ExComm deliberations, which suggests 
either they had not been completed, nobody had read them, or they had been 
read and promptly forgotten. (Indeed, part of the October 16 ExComm discus- 
sion concerned the need to begin precisely the studies that already should have 
been produced as a result of earlier directives (May and Zelikow 1997, 109)). 

The record of those discussions presents a picture of a series of bureaucratic 
false starts: options for responding to Soviet missiles are discussed from time 
to time, but the only sustained attention to them and the only tangible organi- 
zational result is the preparation of plans for military operations. There is little 
systematic, high-level assessment of the proper political response to a Soviet 
emplacement of missiles or other offensive weaponry. Apparently there were 
only two significant instances of political planning before October 1962. One 
was on September 7 when the White House requested an opinion from the 
State Department Legal Adviser on international legal problems confronting a 
blockade (Department of State, 1962b). The second was the stockpiling in West 
Berlin of food, coal, medicines, and industrial materials in case the Soviets 
blockaded that city again. However, the stockpiles were so large (a year's sup- 
ply of coal, for example) that they hardly could have been created on short 
notice; most likely they were enlarged after the Kennedy administration's dis- 
covery in the summer of 1961 that West Berlin was not prepared to withstand a 
prolonged siege (Central Intelligence Agency, 1962; Shapley, 1993, 117-18). 

From the standpoint of these revelations, the most remarkable aspect of U.S. 
planning was that except for the military elements, there was so little of it. It is 
the lack of planning in the face of directives to do so, rather than its constrain- 
ing effects, that constitutes the true puzzle concerning the relationship between 
plans and the U.S. government's behavior in this crisis. In spite of high-level 

4Hershberg (1992, 251-52) quotes an Edward Lansdale memo of July 25, 1962 that defines 
Option B: "Exert all possible diplomatic, economic, psychological, and other pressures to over- 
throw the Castro-Communist regime without overt employment of US military." Option A was to 
cancel operational plans and treat Cuba as a bloc nation; Option C was to commit to overthrowing 
Castro, including, if necessary, use of U.S. forces, and Option D was to use a provocation and 
overthrow Castro by U.S. military force. The B plus variant allowed the U.S. to seek to provoke a 
revolt against Castro that might require U.S. intervention to succeed. 

5 I have been unable to find a copy of either a written request for the latter study or the study 
itself. The text of NSAM 181 calls for a study of political, military, and psychological impacts of 
Soviet installation of surface-to-surface missiles, so it appears that this broader language replaced 
the original request for an analysis of impacts on just Latin America. 
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officials repeatedly identifying the installation of Soviet offensive missiles in 
Cuba as a possible threat, and in spite of their repeated requests for studies of 
how to meet that threat, little had been accomplished by August 1962. After the 
Soviet military build-up accelerated in late summer, the executive branch had 
from August to October in which to plan new responses; thus, decision makers 
were hardly limited to executing plans written before August. Although the 
decision makers' negative view in August of the blockade could have motivated 
them to order new plans for other political or military responses, they did not 
do so. As will become clear from examining the air strike option, there was 
nothing about the military planning process as such to suggest that novel re- 
sponses could not have been created within 60 days. The number of alterna- 
tives available to leaders is endogenous to the planning process that produces 
them and that process had enough time to produce more alternatives. However, 
it clearly did not. 

The Air Strike Option: Plans, but No Constraint 

The case for Model II rests on organizations being unable to modify routines 
quickly. If the crisis is viewed as a 13-day event, then that view is at least 
plausible. However, the recent evidence suggests that a Model II account is 
unappreciative of just how quickly routines can be altered and how unconstrain- 
ing they might be, even in the short run. The U.S. air strike planning process is 
the clearest case of this, and it is especially significant because it is the orga- 
nizational characteristic that perhaps had the greatest impact on the outcome of 
the crisis. It is well known that at the outset of the crisis, most of the ExComm, 
including the President, favored launching an air strike against just the missile 
sites. What stifled their enthusiasm were the repeated warnings by the military 
that a "surgical" strike (a single raid against the missile sites) could not be 
guaranteed to destroy all missiles. Moreover, the military argued that the threat 
posed by surviving Cuban and Soviet air power to Florida or to U.S. invasion 
forces would have to be neutralized, thus requiring a larger attack. Had the 
military responded to early civilian interest in a "surgical" air strike with more 
alacrity and placed less emphasis on the need for preempting an attack on Flor- 
ida by widespread air attacks on a long list of Cuban targets, it is much less 
likely that the crisis would have ended without open hostilities. 

In Allison's original account, the military had to base its planning for air 
strikes and an invasion of Cuba that were not tailored to the special situation 
created by the existence of the Soviet missile sites. The military were thought 
to have simply "[taken] the existing contingency plan out of the safe," added 
missile site targets, and then presented it to the ExComm as "the" air strike 
option (Allison 1971, 125). The failure to propose an air strike plan that matched 
civilian preferences for a highly selective use of force was described in terms 
of organizational rigidity and a "misunderstanding" (Allison, 1971, 125) in which 
the military allegedly failed to grasp the political importance of limiting the 
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scale of damage of an air attack. As a result, they were allegedly unable to 
formulate an air strike plan that the civilians found appealing, in spite of the 
strong initial civilian inclination to approve an air strike. 

Allison and Zelikow's (1999) revised account presents a substantially differ- 
ent picture. The alleged organizational rigidity of the planning for an air strike 
evaporates upon closer inspection; so does the "misunderstanding." 

Prior to the photographic discovery of the missiles, the armed forces, at the 
direction of the White House, had already prepared three different plans of 
operations against Cuba. In August 1962, NSAM 181 had ordered the Depart- 
ment of Defense to study military options to "eliminate any installations in 
Cuba capable of launching nuclear attack on the U.S.," including "the pros and 
cons of pinpoint attack, general counterforce attack, and outright invasion." 
Unlike the directives for political planning, the directives to revise military 
plans were energetically implemented. As described by Allison and Zelikow, 

The presidential order spurred an intense reevaluation of the air strike plan, which until then 
had been abstract and associated only with a general attack on Cuba. The new work on the 
air strike plan went to the U.S. Air Force's Tactical Air Command, headed by General Walter 
Sweeney. In August, spurred by both the presidential order and Sweeney's own concerns, 
Sweeney's staff began developing much more realistic strike plans, focused much more on 
the particular kinds of targets that were being identified in Cuba (1999, 225-26). 

The White House continued to press the armed forces to update their air strike 
plans. On September 21 the President wrote the Secretary of Defense, asking 
his department to keep updating plans for Cuban air strikes, "taking into ac- 
count the additions to their armaments resulting from the continuous influx of 
Soviet equipment and technicians" (Allison and Zelikow 1999, 226). Although 
the mid-October U-2 flights with their discovery of missiles and other targets 
led to many revisions, the movement of aircraft to Florida in preparation for an 
attack on Cuba had begun at least a week before these flights (Allison and 
Zelikow 1999, 227). 

Allison and Zelikow construe these events as illustrating the importance of 
organizational processes: "Air strike options considered after the ballistic mis- 
siles were photographed on October 14 emerged from the organizational deci- 
sions and preparations taken weeks earlier" (Allison and Zelikow, 1999, 227). 
While that claim is not inaccurate, it neglects an implication that is more criti- 
cal for a Model II understanding. A leader who understands that agencies op- 
erate on plans and routines can counteract and perhaps negate their tendency to 
respond in stereotyped ways to novelty by ordering the revision of plans, pro- 
viding the resources needed for revision, and then closely supervising the revi- 
sion process. That is exactly how the White House shaped air strike planning 
for Cuba. The President or his National Security Adviser repeatedly communi- 
cated with military officials, sometimes in face-to-face meetings, and made 
quite specific suggestions about how to prepare for these missions (Allison and 
Zelikow 1999, 226). 
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From the perspective of Bendor and Hammond (1992) it is not surprising 
that the results of this process were used to generate new options almost daily. 
After the missiles were photographed, and in preparation for the October 17 
ExComm meeting, the Joint Chiefs approved a menu of five air strike options. 
Option I was an attack on missile and nuclear storage sites (52 sorties); this 
corresponded to what the ExComm had in mind when they discussed a "surgi- 
cal" strike. Option II added the IL-28s and MiG21s as targets (104 sorties). 
Option III added other aircraft, SAMs, cruise missiles, and missile boats (194 
sorties). Option IV added all remaining military targets except tanks (474 sor- 
ties). Option V added Cuban or Soviet tanks and was designed as the prelude to 
invasion (2,002 sorties) (May and Zelikow 1997, 119). This menu was then 
discussed by the ExComm. However, its content kept shifting as military plan- 
ners kept adding more sorties to the options. The continual revision of the sor- 
tie numbers was noticed by the ExComm participants, and it became a source 
of irritation to some. On October 19, McNamara complained to the Joint Chiefs 
that they 

[have] just talked to the President in very general terms. But every day the numbers [given] 
for airplanes we'll have in the air [unclear] is increasing. We should tell the President exactly 
what it would mean. What sorties do we want? (May and Zelikow 1997, 187). 

Maxwell Taylor, a member of the Joint Chiefs, was a former commander of an 
airborne division. He advocated a large air strike partly because he thought it 
necessary to suppress local air power and air defenses to clear the way for 
planned paratroop drops into Cuba (May and Zelikow 1997, 85-86). (This is a 
clear example of policy preferences being shaped by bureaucratic role and ex- 
perience). Taylor grew exasperated with the air strike planning and told his 
colleagues that the continual increase in sortie numbers was undermining the 
military's case for an air strike. Once, after the sortie numbers had again been 
raised, he complained to his fellow Chiefs, "What! These figures were reported 
to the White House. You are defeating yourselves with your own cleverness, 
gentlemen" (May and Zelikow 1997, 119). 

If there was rigidity in the air strike planning, it was not first-order (i.e., an 
unchanging, inflexible plan). Rather, the rigidity was second-order an unwill- 
ingness or inability to alter the plan-writing process that when conducted in a 
context of growing target lists and rapidly increasing air assets, produced plans 
for a use of air power that were the antithesis of "surgical." That rigidity cannot 
be understood without understanding the political strategy of the Joint Chiefs. 

The Air Strike Options: Planning in the Service 
of the Joint Chiefs' Agenda 

It is difficult to trace empirically the reasons for the weak response to direc- 
tives for planning in the period between the spring of 1961 and late summer of 
1962. Officials do not often write down why they do not take seriously the 
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directives of their superiors, nor are superiors fond of recording why they do 
not follow up on earlier directives they have issued. As a result, much of the 
analysis of the reasons for the weakness of the planning process rests on cir- 
cumstantial evidence. However, in one domain the 1962 air strike planning- 
the analysis can rely on relatively abundant documentation. 

Allison correctly understood that the armed services were interested in elim- 
inating the communist Cuban thorn and that their prior planning had been pred- 
icated on the assumption that this would be their mission (Allison 1971, 124- 
25). What he could not see then was that the way that the military presented the 
air strike option to the ExComm could be understood not as the result of a 
"misunderstanding" at all, but rather a calculated gamble on their part that the 
President could be persuaded to use force. If he were to be so persuaded, then 
they wanted to make the most of the opportunity by receiving prior authoriza- 
tion to implement an air strike plan that would prepare the way for an invasion. 
Once such a large attack had taken place, the level of casualties and destruction 
on Cuba would have been sufficiently great that an invasion would then seem a 
less drastic escalation than if it occurred without a preparatory air campaign. 

The Chiefs came close to saying as much in a brief conversation among 
themselves in the aftermath of the October 19 ExComm meeting, where they 
had presented their views. After the meeting broke up, they stayed behind to 
talk briefly, unaware of the White House taping system. The tape caught the 
following: Shoup [Commandant, US Marines]: Somebody's get to keep them 
from doing the ... thing piecemeal. That's our problem.... You got to go in 
and take out the . . . thing that's going to stop you from doing your job (May 
and Zelikow 1997, 188; expletives deleted). 

The next day, when the Chiefs privately discussed Cuba, General Wheeler 
declared, "I never thought I'd live to see the day when I would want to go to 
war" (May and Zelikow 1997, 203). 

It is in light of these comments that the persistent proposals of the Chiefs for 
large air strikes can be understood. They did not want a war of limited objec- 
tives and limited means against Castro, but rather a military campaign to re- 
move him from power. "Doing their job" meant eliminating Castro. This is 
highly consistent with the Chiefs' general orientation to the use of force after 
the Korean War. The stalemate in Korea left them determined to avoid using 
U.S. military power in ways that were not likely to achieve a decisive outcome 
(the so-called "Never Again" doctrine) and wary of civilians' ideas about lim- 
ited war (Craig and George 1995, 258-74; Gacek 1994). It is not surprising 
that they would be unencouraging about the success of a "surgical" air strike 
and would respond to civilian concerns about not destroying all the ballistic 
missiles by trying to persuade them to adopt a broader strike rather than em- 
phasizing the possibility of repeated re-strikes of the smaller target list. When 
the President asked the commander-in-chief of the Tactical Air Command if an 
air strike would destroy all the missiles, the general answered truthfully that it 
would not (Allison, 1971, 126). Welch (1992, 139) notes that what Kennedy 
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should have asked was whether an air attack would so disrupt the firing rou- 
tines for these first-generation liquid fueled missiles that launch-under-attack 
or in the period immediately after the attack would be impossible. Although the 
danger of launch-under-attack was "negligible," the Air Force general "an- 
swered the question the President had asked, not the one he would have asked 
had he known more." But if Welch could divine the critical operational issue, 
the general probably could, too. Had he been trying to persuade Kennedy of 
the wisdom of attacking just the missiles, he might have been quick to volun- 
teer the information that would have allayed the President's fears. Since he did 
not do so in a situation where the Chiefs wanted to prevent the civilians from 
"doing the . . . thing piecemeal," it is tempting to conclude that Sweeney wanted 
to answer truthfully, but in a way that did not encourage his superior to take a 
course of action that he viewed as insufficient. Hence, his reply was narrow 
rather than expansive and did not speak to the larger issues behind the Presi- 
dent's question. 

Given the Chiefs' interest in using as much force as possible once a decision 
to use force had been made, it also made sense for them to highlight the dan- 
gers of counterattacks from Cuban or Soviet aircraft. On this issue, they could 
capitalize on their monopoly of military expertise and the implicit threat to 
share their views with members of Congress and ultimately the public (Lebow 
1990, 477). The linkage to domestic politics here is only implicit, but it no 
doubt was understood by all the participants: if the Chiefs recommend bomb- 
ing Cuban airfields in addition to bombing the missile sites, and the adminis- 
tration rejects that advice and bombs only the missile sites, and if the Cubans 
retaliate by air attacks on Florida, then the White House would be in the diffi- 
cult position of having chosen policies that would lead to the first significant 
hostile action by a foreign government on U.S. soil since the War of 1812. Its 
position would be even more difficult if newspapers were to print headlines 
reading, "JFK Could Have Prevented Air Attacks" and "White House Ignored 
Military Advice to Neutralize Cuban Air Threat." 6 

Finally, Allison and Zelikow are correct in claiming that air strike planners 
reached their conclusions about the likelihood of destroying all the missile sites 
because they relied on a database of experience with gravity bombs and a stan- 
dard rule of thumb that the marginal costs of using more aircraft to strike a 
target than were necessary to yield a 90% probability of success could not be 
justified (Allison and Zelikow 1999, 227-28). However, that does not mean 
that the estimate of a 90% probability of success was taken as an absolute 

6Although this is counterfactual speculation, it is consistent with the politics of another key 
national security decision: the sizing of the ICBM force. Although originally planned for 200 mis- 
siles, military and Congressional pressure for a larger program induced Eisenhower and Kennedy 
to expand it. Even though Kennedy learned that the missile gap was mythical, he asked Congress 
for 950 missiles because, as Robert McNamara explained, that was the smallest number that they 
could take to the Congress and "not get murdered" (Ball 1980, 43-45, 246). 
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constraint. The rule of thumb makes sense when targets are abundant and air- 
craft are scarce, but in a situation where a small number of targets are ex- 
tremely critical, military planners can always assign more planes to the mission 
if they are available. (Anecdotal evidence on strategic nuclear war plans sug- 
gests that they possess extremely high levels of redundancy (Kaplan, 1983; 
Smith, 1997)). The military here chose not to override this rule and did not 
suggest it could be overridden, and the civilians either did not know enough to 
consider overriding it or were motivated not to discover any ways of making a 
limited air strike option appear more likely to succeed. The rule constrained the 
responses to the missiles only because the parties tacitly agreed not to override 
it. If there were enough aircraft to fly hundreds of sorties against a much lon- 
ger target list, then there must have been enough to strike repeatedly at the 
missile sites, thereby achieving higher probabilities of destroying all the mis- 
siles. (Although the catastrophic consequences of even one missile reaching a 
U.S. target and the possibility of launches from bases that had not yet been 
discovered could still have made civilian leaders reluctant to approve air strikes, 
there was little discussion of these latter possibilities, so their salience for de- 
cision makers is difficult to assess.) 

The problem with the Chiefs' strategy, as Maxwell Taylor seemed to realize, 
was that if a small air strike became less attractive, it might simply lead the 
civilians to prefer no air strike at all. That is essentially what happened soon 
after the discovery of the missiles. When military options were reconsidered on 
October 26, after it became apparent that the Soviets were not abandoning work 
on the missiles, the preferred air strike plan in the ExComm was a slight mod- 
ification of the original "surgical" proposal to strike only the missile sites. (They 
added only the IL-28s to the target list (May and Zelikow 1997, 472.)) The 
intervening days had provided time to strengthen the air defense of Florida to 
the point where an air strike by the Cubans or Soviets was now judged to have 
very little chance of success. Hence, the need had passed for a strike aimed at 
targets that were not strategic weapons systems. 

The "surgical" air strike option was never abandoned, and if air strikes had 
been initiated, it is likely that such a plan would have been used. Thus, even the 
military's monopoly of expertise, control of operational planning, strong aver- 
sion to the "surgical" strike, and efforts to achieve the adoption of an alterna- 
tive plan were not enough to eliminate this option from serious consideration. 
Rather than establishing a case for the importance of organizational processes, 
the maneuvering around the air strike planning shows the capacity of the White 
House to continue to control decision making about the use of force, even in 
the face of military efforts to induce the abandonment of the civilians' pre- 
ferred option. This control was achieved by directly ordering revision in plans, 
by devoting an unusual amount of attention to monitoring the revisions, by 
knowing enough about the planning process to be capable of exercising mean- 
ingful supervision and second-guessing the planners, by inducing the genera- 
tion of other options so that White House was not solely dependent on military 
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solutions, and by maintaining a healthy degree of skepticism about the claims 
that military officers were making. As Levy (1986) suggests, organizational 
rigidity is partly a function of leaders' lack of effort to monitor and shape plan- 
ning so that the leadership has options. When they make the effort, the plan- 
ning process can be responsive to leaders' desire for more alternatives. 

Examination of alleged organizational constraints in the blockade tends to 
support these conclusions. Although the blockade force was planned in May 
1962 to consist merely of twelve destroyers and two surveillance aircraft (Joint 
Chiefs of Staff 1962), the naval force actually deployed was many times that 
size. The Navy had no difficulty scaling up the operation to accommodate the 
possibility of wider military action against Cuba. Although a desire for organi- 
zational autonomy and the prevention of civilian meddling may well have mo- 
tivated some of the Navy's resistance to moving the blockade line westward, 
they were also concerned about their ships being exposed to attacks from Cuban- 
based aircraft (a view shared by Robert McNamara, his alleged difference of 
opinion with the Navy about the location of the blockade line notwithstanding 
(May and Zelikow 1997, 328)). It is not clear whether the conclusion that Cu- 
ban air capabilities were less than originally thought because their forces were 
found to be in a lower state of readiness was merely a post hoc rationalization 
by the Navy or a factor that contributed to the decision to move the line west- 
ward (Young 1990, 79). In any case, the blockade line was moved, and the 
alleged rigidity of plans was not a significant constraint. Although McNamara 
and the Navy argued about the Navy's conduct of the blockade (Brugioni 1991, 
236; Shapley 1993, 176-78), the outcome shows organizational flexibility, not 
rigidity. 

Another incident that Allison and Zelikow (1999) cite to illustrate the po- 
tency of plans is more illustrative of their plasticity, their use as objective- 
seeming devices to obfuscate organizational self-interest, and the capacity of 
leaders to negate their constraining effects, provided they take time to learn 
what lies behind them and to override them personally. In their discussion of 
how the President's command to U.S. missile bases in Turkey not to return fire 
if attacked was treated by the U.S. military, Allison and Zelikow (1999, 197- 
98) note that the Joint Chiefs of Staff objected to the order and none was ini- 
tially sent. Their objections were twofold: first, to the procedural point that the 
President's standing order would "compromise their standing instructions" to 
the missile bases; second, that the war plans for NATO specified that in the 
event of a nuclear attack on a NATO country, NATO would immediately ex- 
ecute the European Defense Plan, "which is nuclear war" (May and Zelikow 
1997, 222-23). The President learned of the failure to carry out the instruction 
only because of a direct question he posed to a Defense Department official 
during a briefing on a different point. Once the official truthfully answered that 
the instruction had not been carried out and explained why the Chiefs had ob- 
jected, the civilians' response was first to find a quotation from existing plans 
or orders that would accomplish the substantive purpose the President desired 



1178 Timothy J McKeown 

while not seeming to contradict directly the policy embodied in the plans ("Bundy: 
'... simply say, "The President directs your attention again to umptyump sec- 
tion"' . . . Taylor: 'I can send a personal message to the commander saying: 
"Be sure you can fully understand paragraph so-and-so of your orders." "') 

Only when they were not able to find such a passage did they resort to a cable 
to the NATO commander stating that without specific presidential authoriza- 
tion, the weapons were to be destroyed or rendered inoperable if any attempt 
were made to fire them. The discussion of this point in the October 22 Ex- 
Comm meeting concluded with the following exchange among the President, 
Bundy, and Paul Nitze of the Defense Department (May and Zelikow 1997, 
223): 

President Kennedy: Well, let's do it again, Paul. 

Nitze: I've got your point and we're going to get that. [Laughter, probably at Kennedy's 
insistent refusal to take it on faith that military standing orders would be observed, and 
Nitze's discomfort at giving in to him.] 

Bundy: Send me the documents, and I will show them to a doubting master. [Laughter] 7 

The more abundant source of examples of organizations mechanically follow- 
ing routines that are ill-suited to the situation is not the U.S. government, but 
rather the Soviet government (Allison and Zelikow 1999, 206-17). The sim- 
plest explanation for this lies in the fact that unlike the U.S. case, the top Soviet 
leadership seldom second-guessed the organizations charged with implement- 
ing this mission or closely monitored its implementation. Khrushchev origi- 
nated the idea of installing the missiles in Cuba, but once his plan was adopted, 
he did not devote the attention to organizational details that the Kennedy White 
House did. Khrushchev and the Politburo did not bother to assign his intelli- 
gence agency responsibility for assessing the likely reaction of the United States 
government to the Soviet missile deployment (Fursenko and Naftali 1997, 75). 
Since Soviet leaders lacked any equivalent of the U.S.' National Security Coun- 
cil staff and made high-level foreign policy decisions simply by consulting in 
person or by telephone among themselves, their ability to monitor and alter the 
implementation of directives was more limited than their U.S. counterparts.8 
Khrushchev sometimes brought his personal interest to bear-for example, when 
he directed that surface-to-air missiles in Cuba be made operational before in- 
stalling ballistic missiles. However, the failure of top-level officials to monitor 
implementation-the local commander understood these missiles to be for pro- 
tection against air attacks and did not attempt to shoot down the U-2 flight that 
found the ballistic missiles left the Russians more vulnerable to organiza- 
tional pathologies than their U.S. counterparts (Allison and Zelikow 1999, 214; 
Fursenko and Naftali 1997, 192). In the absence of high-level attention, Soviet 

'Bracketed text is included in May and Zelikow (1997) as editorial commentary. 
8Interview with Prof. Victor Sergeyev, March 15, 2000, MGIMO University, Moscow. 



Plans and the Cuban Missile Crisis 1179 

planners often reverted to organizational defaults that sometimes served Soviet 
interests poorly. The dictatorial regime exhibited intermittent and inconsistent 
control from the top and frequently succumbed to routine-itis, while the demo- 
cratic regime performed better. 

Theorizing about the Adoption and Change of Routines 

Routines and plans are terms used to described programmed behavior (Miller, 
Galanter, and Pribram 1960). "Routine" is often reserved for a highly concrete, 
highly operational activity performed by lower level personnel, while "plan" 
connotes a more abstract and general program created by higher level person- 
nel to guide the implementation of various routine (and sometimes nonroutine) 
actions. This article focuses on "plans" in the sense that historical participants 
understood the term: as written documents proposing and evaluating concrete 
activities of the executive branch of the U.S. government. While one may have 
low-level routines without a high-level plan or have a high-level plan that does 
not rely on routines, most often routines are nested within plans. That is usually 
so in the plans discussed here. 

In contrast to studies of routines that treat them as cognitive constructs (Co- 
hen and Bacdayan 1994) or as rules that are implicit in observed patterns of 
behavior (Pentland and Rueter 1994), routines here are treated as tangible and 
social. In this context "birth" and "adoption" are easily separated: "Birth" re- 
fers to the drafting of a written document, while "adoption" refers to its formal 
approval by the relevant decision makers. 

It is also easy to separate "adoption" from "implementation." The President 
as Commander-in-Chief always can refuse to implement any military plan when 
the contingency for which it was designed and approved has materialized. He 
likewise is free to reject any plan created by the National Security Council or 
other agencies, as long as the rejection does not violate statute law or the Con- 
stitution. Only when the President or someone delegated by him to make the 
decision has ordered the plan to be implemented is implementation said to have 
begun. 

The theoretical insight that is suggested by the above evidence is simple: the 
adoption of a plan or routine is a negotiated agreement involving the interested 
organizational parties, all of whom have their own parochial interests. Thus, 
plans or routines are in effect political settlements. The President in this scheme 
is just another player, though one endowed with some extraordinary advantages- 
unique formal authority, ability to set the agenda and to mobilize public opin- 
ion, and de facto leadership of a political party. In the tradition of Neustadt 
(1990), obedience to presidential directives is problematic rather than assumed. 
The fact that the President sits at the top of a hierarchy does not guarantee that 
his orders will be promptly and faithfully executed. 

The immediate theoretical antecedents to this position are offered by Nelson 
and Winter (1982, 107-12) and Allison himself, in the form of his "bureaucrat- 
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ic politics" model (Model III). In Allison's accounts, "bureaucratic politics" 
(i.e., bargaining among bureaucratic subunits) coexists with organizational rou- 
tines but is not connected theoretically to the latter. Allison and Zelikow do not 
attempt to explain the origins of routines or plans, arguing only that they evolve 
incrementally, but that under dire circumstances, large changes in behavior may 
occur (Allison and Zelikow 1999, 144). Although they briefly mention the pos- 
sibility that organization rules can be viewed as negotiated bargains (1999, 156), 
they do not develop this idea, and they conceive of routines as problem-solving 
technologies (akin to computer programs, restaurant menus, or football play- 
books). However, the fact that they do not explore the connection between Model 
II and Model III processes is no reason why the connection cannot be made. 

Nelson and Winter argue that a routine can be viewed as a truce between 
conflicting interests within an organization: 

Like a truce among nations, the truce among organization members tends to give rise to a 
peculiar symbolic culture shared by the parties. A renewal of overt hostilities would be costly 
and would also involve a sharp rise in uncertainty about the future positions of the parties. 
Accordingly, the state of truce is ordinarily considered valuable, and a breach of its terms is 
not to be undertaken lightly.... In particular, a contemplated action otherwise sensible both 
for the organization and for the member taking it may have to be rejected if it is likely to be 
interpreted as "provocative" that is, as signaling a lessened commitment to the preservation 
of the truce and a corresponding willingness to risk overt conflict for the sake of modifying 
the routine in a manner favored by the member who initiates the change. (Nelson and Winter 
1982, 111) 

If plans are akin to peace treaties, then a decision to plan is akin to a decision 
to seek revision of an agreement. Sometimes the revisions can proceed 
peacefully as when, for example, a Pareto improvement is proposed but there 
is no guarantee that this must be so. Correspondingly, decisions to avoid plan- 
ning are decisions to avoid conflict. Subunits may be reluctant to plan because 
they fear that the outcome will be a settlement that will be worse than the 
status quo. When planning is seen as risky, subunits may prefer to avoid it. 

Finally, just as a deterrent threat often inspires aggressors to work around the 
threat in an effort to achieve their objectives without directly confronting the 
deterring state (George and Smoke 1974), so too can decision makers work 
around existing routines or plans when the outcomes that they desire cannot be 
achieved through them, but only in other ways. Unless task complexity is un- 
usually high or time pressure is more severe than in this case, events during the 
missile crisis suggest that they often are able to do this. 

Recognizing that information processing constraints may not be as powerful 
as heretofore believed does not imply discarding Model II in toto. Rather, it 
suggests that the kinds of information processing constraints an organization 
chooses to surmount and the ways that it chooses to surmount them are partly 
the product of political calculations. Sometimes it pays to devote the effort to 
overcoming these constraints, and sometimes it does not. 
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Revising Theory in Light of the Empirical Findings 

The above evidence suggests that routines and plans are not necessarily highly 
constraining, even in the short run. Instead, they can be and were manipulated 
to serve the policy objectives of the decision makers who controlled these pro- 
cesses. The failures to plan political responses to the missiles and to search for 
alternatives to the blockade suggest that the argument of Model II can readily 
be inverted. Foreign policy making is not necessarily constrained by too much 
planning. Rather, a lack of political planning places a premium on the impro- 
visational skills of top-level officials when weakly anticipated events suddenly 
become crises. 

One might object that since decision makers saw Soviet ballistic missiles as 
improbable, the failure to plan is simple to understand: planning was simply 
not worth the trouble. Although this interpretation is plausible, it faces several 
difficulties. First, even though decision makers may have assigned the outcome 
a low probability, they also viewed it as extremely unfavorable to U.S. govern- 
ment interests. Thus, the contingency was important in an expected utility sense 
because the probability was offset by the large magnitude of the utility loss. 
Second, it is clear that top-level officials repeatedly asked for analyses and 
plans for the contingency of Soviet offensive missiles in Cuba. If one can ob- 
serve government agencies churning out plans in circumstances where it is fairly 
certain that top level decision makers will ignore them (Feldman 1989), then 
ceteris paribus one would expect that when decision makers ask for plans, this 
will be all the more reason for them to be produced. Third, military planning 
did go forward, even though political planning did not. This suggests that the 
sources of the lack of the latter lie not in general processes, but rather in more 
context-specific differences between military and political spheres. Finally, if 
decision makers pay little attention to probabilities (Beach 1983, 1990, 170), 
then the assumption upon which the argument is based is false: whatever prob- 
ability assessments decision makers formed (assuming that they were formed), 
they were unconnected to the progress of planning because they had no bearing 
on decision makers' allocation of effort to ensuring that the planning was 
completed. 

Explaining the lack of political planning is no easier than explaining any 
other nonevent. However, from observed behavior one can make some in- 
formed guesses. First, it is apparent that the President and other high officials 
were deeply concerned about the likelihood and consequences of leaks (May 
and Zelikow 1997, 63-64). If a serious high-level, interagency review of the 
Jupiter missile deployment or possible responses to Soviet missiles in Cuba 
had been undertaken, it would have been difficult to prevent knowledge of it 
from reaching high-level officials in the relevant national security organiza- 
tions. The possibility that plans would then leak might have been a deterrent to 
conducting such a review. The way that the White House requested a State 
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Department legal opinion on the blockade supports this interpretation. The re- 
quest was transmitted in a Friday afternoon telephone call, with the injunction 
that the opinion was to be prepared "as soon as possible" (Department of State 
1962b). The response was delivered the next Monday. Thus, it was written over 
the weekend, when offices would have been nearly empty, and the request for 
an immediate response provided the necessary bureaucratic cover for the legal 
adviser to transmit his response directly to McGeorge Bundy without clearing 
it with other offices in the State Department. Here, routines hindered planning 
rather than facilitating it, so they were circumvented. (Allison and Zelikow 
(1999, 240) also offer an example of a Soviet "work-around" using radio broad- 
casts rather than normal diplomatic channels to communicate with the U.S. 
This was done to save time). If military planning is not subject to interagency 
review, and if the security around it is tighter, this could partly explain why 
only it was conducted. 

A second difficulty is that because plans for foreign policy (as opposed to 
changes in the laws or in budgets) can never be binding on the President, plan- 
ners are aware that whatever they create may be discarded by the President 
when the time comes to use it.9 For example, while the military was developing 
plans for invading Cuba in the summer of 1962, the President was telling mem- 
bers of the Cuban exile community that the U.S. would not invade (Allison and 
Zelikow 1999, 84). (Welch (1992) notes other instances where President Ken- 
nedy discarded planned responses when the contingency that the plans were 
supposed to address finally materialized.) Presumably, this would lead sophis- 
ticated officials to devalue planning. In turn, presidents who are aware of how 
these officials view the situation will tend to hold their plans in low esteem 
because they will realize that senior officials made little commitment to the 
planning process. However, senior military officials were strongly motivated to 
secure new military plans and supervise their prompt production. If the use of 
force were considered, they wanted to be able to show that they could accom- 
plish national objectives by using it. Although they probably realized that Ken- 
nedy was skeptical of their claims, they knew that they would have no chance 
at all if they did not have a plan that appeared to be capable of achieving the 
given objective. 

A third reason for the lack of planning is the lack of resources. If civilian 
high-level officials are chronically overloaded, and if their attention is domi- 
nated by "fires in the in-basket" (Leacacos 1968), then they will find the time 
that they might be able to devote to planning being whittled away by the con- 
stant demands of day-to-day decision making. As noted by Daft and Becker 
(1978, 168), organizations have queuing rules for problems; those deemed to 
be low priority may be repeatedly neglected. I suggest below why Cuba did not 
move up quickly in the queue. Because this is an information-processing con- 
straint when viewed in the short run, it appears consistent with the general 

91 am indebted for this insight to Peter Feaver. 
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thrust of Model II. However, when viewed in the long run, the question of why 
leaders did not invest in more decision-making capacity must be addressed. 

Although the President or cabinet officials could conceivably circumvent their 
personal limitations on resources for planning political responses by delegating 
authority for planning to staff, the staff available in 1962 to perform political 
contingency analysis was limited: aside from the NSC staff, the only other plau- 
sible site for such an effort would have been Policy Planning in the Department 
of State. These small, general purpose units were unlikely to be used for this 
purpose by an administration that had taken office on the presumption that the 
Eisenhower NSC system had been far too bureaucratic and planned too much. 
This meant that "slack" search using spare organizational resources to de- 
velop policy innovations (Levinthal and March 1981) was highly unlikely. The 
military had far more resources to devote to military contingency planning than 
the civilians had for political contingency planning; the Joint Chiefs of Staff 
had a Joint Staff of about 400 (Stevenson 1997, 4), and the Navy's Atlantic 
Fleet staff also was involved in operational planning for action against Cuba 
(Young 1990). Simply in terms of the resource disparity, it is easy to see why 
military contingency planning was far more highly developed than its political 
counterpart and why the military responded to the directives for planning in 
NSAM 181 far more promptly and completely than civilian agencies did. 

Delegating planning to staff also creates a new difficulty, even if the staff 
can perform the task: political contingency planning inevitably involves politi- 
cal considerations, not least of which is domestic politics. In such a situation it 
would hardly be surprising if officials were reluctant to delegate the prepara- 
tion of contingent responses to staff. Particularly in a foreign policy bureau- 
cracy where overtly "political" (i.e., domestic partisan politics) considerations 
are viewed as "out of bounds" for staff (Anderson 1981), the President or peo- 
ple directly responsible to him may well conclude that since any formal policy 
review process cannot explicitly recognize these domestic political concerns, 
there is little value in it.. Assessing the political consequences of actions against 
Castro would engage these concerns much more directly than an assessment of 
narrowly military problems facing some use of military forces. 

Where officials are known to be divided, a decision to plan is a decision to 
place a conflictual item on the agenda. From the time it became aware of the 
Bay of Pigs operation, the Kennedy White House knew that opinions on what 
to do about Castro were sharply divided on means, even if there was little 
disagreement about ends. There is little reason to initiate a review of policy if 
one believes that there is a good chance that it will produce conclusions that 
one does not like. For opponents of the established policy, there correspond- 
ingly is not much reason to press for a policy review if one believes that it will 
simply ratify the status quo. As long as one had hope that the problem of what 
to do about Castro would be "overtaken by events," postponing a reconsider- 
ation of Cuban policy might seem expedient. (This may account for the failure 
of McCone to initiate the National Intelligence Estimate process. Although it is 
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possible that he did not assign the contingency enough importance to merit a 
formal estimate, his willingness to take this issue to the President, when he 
knew that he was alone in his views, suggests otherwise.) While the military 
were in a weak position to press for a change in policy, they could at least 
prepare their case (as embodied in their attack plans) so that if events caused a 
reconsideration of military options, they would be ready. 

Political contingency planning also might not have occurred simply because 
it would have been very hard to do. One would have to know what resources 
would be available, as well as the resources and intentions of the other actors. 
One would have to state one's own objectives clearly enough for them to form a 
basis for operational decisions, and then assume that they would remain stable 
until the plan were implemented or abandoned. Particularly when faced with an 
adversary such as the Soviet Union, about whose internal political workings 
the United States government remained largely ignorant, formulating conjec- 
tures about responses to various U.S. actions amounted to little more than guess- 
work. Such planning also inevitably involves the analyst in a candid assessment 
of the weaknesses and limitations of one's own government and policy. It is 
often politically prudent not to discuss such matters (Wirtz 1998, 122). 

Finally, political contingency planning, particularly for the implementation 
of highly unpalatable alternatives, may be avoided because officials want to 
avoid any measure that would appear to weaken their commitment to a course 
of action.10 Creating an alternative is the reverse of Schelling's (1960) "bridge 
burning" as a commitment tactic: it makes one's own government and possibly 
other governments aware that an option is available. If the option is a "fall- 
back" position, it might therefore make the adoption of the "fallback" seem 
more likely. Since the status quo Cuba policy was much closer to civilian than 
to military preferences, it would have been reasonable for the civilian agencies 
to avoid analyses that might reach conclusions that policies that they did not 
particularly like were feasible or even desirable. 

The plasticity of the air strike plans and their opportunistic presentation by 
the Joint Chiefs suggest a more fundamental limitation in an analysis that fo- 
cuses only on routines. At least in this case, routines were less a strait-jacket 
and more a weapon in the hands of decision makers in their struggle to have 
their preferred courses of action adopted. An expert can be tempted to assert 
that "we have to do it this way" in order to achieve the adoption of policies 
desired on parochial grounds. That seems to have been what occurred in regard 
to the air strike proposals. The strategy did not work then, partly because the 
President and other civilians in the ExComm were exceptionally wary of the 
advice of the uniformed military after the Bay of Pigs (Barlow 1981; McMas- 
ter 1997). Moreover, the President was also using the planning process strate- 
gically by letting the Chiefs continue to plan for an air strike and invasion, by 
listening to their proposals, and by carefully leaving the door open to the im- 

'Io am grateful to Alexander George for this suggestion. 
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plementation of such measures. McMaster (1997, 29) suggests that doing so 
was Kennedy's way of making sure that the Chiefs retained enough hope in the 
eventual adoption of their policies that they were dissuaded from openly break- 
ing with the administration. Thus, from both the President's and the Chiefs' 
perspective, planning was a means to an end, not an end in itself. Although the 
air strike case has appeared to be an example of the resistance of bureaucracies 
to redirection, a more complete understanding reveals not rigidity but rather its 
opposite: the ease with which planning can be harnessed by high-level decision 
makers to serve their particular agendas. 

Conclusion 

A model of organizational behavior in which actions are governed by rou- 
tines, while routines evolve via mutation and natural selection, offers a simple 
but powerful alternative to models resting on rational calculation. It accords 
well with the observations that organizations use routines to perform tasks and 
that human calculational ability is limited even when organizations distribute 
calculational tasks among subunits, there is no guarantee that the resulting per- 
formance will mimic that of a hypothetical omnisciently rational calculator. 

Such a view of organizations is cast at an extremely high level of abstrac- 
tion. For example, it can be applied to bacteria just as readily as to govern- 
ments (Axelrod 1984). Because organizations are intelligent in a way that bacteria 
are not, it is worthwhile to ask what is lost by using a model that ignores hu- 
man capacities to anticipate events and to act strategically. 

This case provides some answers to that question. First, relations between 
superiors and subordinates are not mechanical compliance with directives is 
not automatic. Superiors and subordinates know this, and it shapes the kinds of 
directives that superiors send, when and how subordinates choose to comply, 
and how superiors respond to noncompliance. As a result, the implementation 
of routines is problematic. 

Second, dissatisfaction with current alternatives does not automatically lead 
to the development of new ones. Developing alternatives is costly and risky 
and cannot be presumed to be an invariant consequence of dissatisfaction with 
current options. In a situation of strategic interaction, organizational decision 
makers may believe that a new menu of alternatives would leave them in a 
worse position than the status quo. 

Third, the recognition within government that plans and routines are the appro- 
priate way to control a government's activity means that discussions about activ- 
ities often become discussions about plans and routines. Justifying proposed actions 
in terms of appropriate standards prior statements of policy and procedures 
and adherence to the norm of rationalistic problem-solving behavior is more 
likely to succeed than justifications couched simply in terms of self-interest (An- 
derson 1981; Clarke 1999; Feldman and March 1981). Interests are thus to some 
degree constrained by the discussion of plans as well as cloaked by it. 
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Fourth, "the decision processes we observe seem to be infused with strategic 
actions and negotiations at every level and every point" (March 1981; 1999, 
31). Although this seems especially true in this case, an examination of bargain- 
ing and politicking in organizations is a complement to and not a substitute for 
the examination of other processes that shape the selection and implementation 
of organizational rules: learning processes, diffusion processes, sense-making 
and interpretation, and apolitical problem-solving. 

Much U.S. national security planning resembles the process depicted here. It 
typically involves several organizational subunits operating under uneven or 
intermittent hierarchical control from presidential appointees or the President 
himself. Although it sometimes is "fantasy" planning in Clarke's (1999) sense 
(see, for example, his discussion of civil defense plans for nuclear war and 
post-attack recovery), much of it involves contingencies with substantial prob- 
abilities of being implemented, in worlds that are well understood. While there 
may be few parochial stakes in fantasy planning other than legitimating one's 
position in the eyes of outsiders, the same cannot be said for planning more 
generally. If that is so, then empirical and theoretical inquiries into the way that 
organizations plan and implement plans need to be conducted with an eye to 
detecting subunits' strategic behavior and modeling its effects. 

This analysis also raises the question of how the pattern of declassification 
is related to the evolution of scholarly explanations. Early accounts tended to 
promote an "inspired improvisation" view of U.S. behavior, while the later (but 
still incomplete)1" declassifications support an interpretation that is less flat- 
tering. Because declassification is not random and proceeds using guidelines 
that are themselves classified, the analyst is playing a game with the declassi- 
fying authorities. First, the authorities choose what to release; then the analyst 
chooses an explanation for events. This is unlike analyzing a random sample or 
experimentally manipulating stimulus conditions. Since what is known is a prod- 
uct of strategic interaction, analyzing how the declassification game is played 
ought to be an important methodological concern for scholars who rely on ar- 
chival research. Trachtenberg's (1999) pioneering analysis of sequential declas- 
sification reviews provides a tantalizing sample of what can be learned when 
this topic is pursued in a systematic way. 

Since the evidence now suggests that the President was considerably less 
constrained by plans and routines than Allison's original account claimed, one 
might conclude that this research has merely restored the pre-Allison under- 
standing of international crisis as a time when top-level decision makers exert 
unusually close control. Although some routines were redesigned or ignored, 
that alone does not compel the analyst to revert to a Model account. That un- 
derstanding is deficient because it is insensitive to the degree to which govern- 
ment actions in crisis are a result of bargaining, the role of plans and routines 

" For example, neither Robert Kennedy's papers on the crisis nor the President's daily briefings 
prepared by the CIA for this period are declassified. 



Plans and the Cuban Missile Crisis 1187 

as bargaining resources, and the constraints on the capacity of leaders to im- 
pose their will on subordinate organizations. It is also unmindful of the influ- 
ence of politics as usual-the sentiments of the public and organized interests 
(McKeown 2000). 

When the focus moves from the short to the long run, explaining organiza- 
tional behavior solely by reference to the constraining effects of plans and rou- 
tines is inadequate. What then is an appropriate way to treat the impact of plans 
and routines on the actions of governments? 

The most sensible approach is to view plans and routines through the lens of 
strategic interaction (Allison's Model III). Plans and routines shape high-level 
bargaining in several ways. The most obvious way is that the bargaining is 
often over what plan or routine will be adopted. The fact that they are often the 
objects of political struggle suggests that Allison was correct to call attention 
to their general importance. Second, as the discussion of Presidential directives 
to U.S. forces in Turkey suggests, decision makers who wish to direct the be- 
havior of subordinate organizational actors may tend to rely on invoking exist- 
ing plans rather than personal commands. This makes sense in a world where 
the justification for a policy matters. When directives can be framed simply as 
asking for implementation of existing policy, they are probably more difficult 
to resist. Third, plans or routines determine the default policy and thus the 
status quo point for bargaining. Fourth, as Allison noted, organizations often 
have difficulty executing options for which there is no plan or routine and thus 
can expand or shrink their range of alternatives by expanding or shrinking their 
planning, training, and rehearsal activities. Fifth, the information upon which 
policy choices are based is often gathered by routines. 

For all these reasons, the relation between Model II, which is devoted to the 
effects of routines on organizational behavior, and Model III, which is devoted 
to the effects of high-level bargaining, is intimate. Specifying their linkages 
more precisely is one of the more important pieces of unfinished theoretical 
business left from Allison's original contribution. While one may want to pre- 
serve the distinction between the two models for some purposes (as a pedagog- 
ical strategy, for example), the distinction between the two now seems much 
more artificial than it did when Alison first offered his theoretical account more 
than 30 years ago. 
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